BLACKFEET COMMUNITY WATER PROJECT

BCWP P1-001 - Intake
Stoddard Construction, Contractor

August 19, 2003
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8-6 Divers have placed the stainless steel intake screen
on the end of the intake line. At this level (lake) there
remains 15’ of water over top of screen.

og of Glacier Electric Co-op is howing the
proposed route for the buried electric line to the intake
site. It will be installed in the near future.

8-12 Pressure testng discharge side of intake system. It
appears that the testing was successful.

Contractor is awaiting delivery of prefab (concrete)
control building and pressure relief vault. They are
expected to be on site before end of month. It appears that
the majority of the work required with this contract is
nearly complete.
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